
WHO SHOULD  
ATTEND: 

Public Agencies, General 
Contractors, Subcontractors,  
Engineers, CEO's, CFO's, 
VP's, PM’s, Superintendents 

 
WHEN: 

Thursday,  
April 1, 2010 

8:00 a.m. to 4:00 p.m. 
7:30 a.m. Registration   

(Includes Lunch & Coursebook) 
 

WHERE: 
 

AGC, Las Vegas Chapter 
150 N. Durango Drive, Suite 100 

Las Vegas, NV 89145 
 

The Instructor:  Anwar Hafeez is the president and owner of SDC & Associates, Inc. He  has 
over 35 years of hands-on construction experience working as a Contractor/Construction Man-
ager. He has personally supervised over $1.4 Billion in such  landmark projects as the San Diego         
Convention Center, LA Central Library, LA International Airport, and Washington DC Subway. 
He has also successfully settled over $200 Million in claims/change orders. Mr. Hafeez along 
with SDC has trained construction personnel by seminars and workshops all over the USA.  

E-Mail: 

Company: 

Credit Card #: 

Total: 

Exp. Date:  

Please List All Seminar Attendees: 

Please Make Checks Payable to AGC 

American Express 

            Method of Payment: 

Register by Mail, Fax, Phone, or Internet 
Name: 

Authorization Signature: 

Phone: 

Address: 

Fax: 

Fee for this seminar is $75 for Members &  
$100 for Non-Members.  (Includes lunch & course book) 

Member Price 

$75 
 

Non-Member 
$100 

Visa 

Check Mastercard 

PRESENTED BY  
Associated General 

Contractors Las Vegas 

For More information contact 
Linda Gibson at: 

Phone: (702) 796-9986 
Fax: (702) 796-1629 

linda@agclv.org 
www.agclv.org Register by Email: linda@agclv.org 

 Excusable / Non-excusable -      
Compensable / Non-compensable - 
Critical / Non-critical 

 Disruptions and Delays 
 Manipulation & Role of the CPM 

Schedule 
 “No Damages for Delay” - contract  

clauses 
 What does “Time is of the     
       Essence”  mean 
 Calculating Extended Overhead 

Costs 
 Fatal Notice Provisions 
 Defending, Preventing &  
      Minimizing Claims 
 Writing a Delay Claim 

 Entitlement & Quantum 
 Recording, Proving & Evaluating a     
       Claim 
 Overcoming Liquidated Damages 
 What is Pacing ? 
 Collapsed As-Built 
 Calculation of  Delay Examples 
 Case Studies 

Successful Cash Flow 
Resolutions to Delay Claims 


